Town of Groton - Public Works aroton, CT 053404304
Public Works
Administration

Meeting Minutes - Draft (860) 448-4083

Permanent School Building Committee

Chairman Robert J. Austin-LaFrance, Michael Doyle, David E. Russell and Kevin Trejo

Thursday, May 18, 2017 7:00 PM Town Hall Annex - Community Room 2

1. ROLL CALL

Members present: Chairman Robert J. Austin-LaFrance, Michael Doyle, David E. Russell and
Kevin Trejo

Staff present: Sam Kilpatrick, BOE and Rick Norris, PWD

Technical personnel present: Paul Jorgensen, Silver Petrucelli & Associates. and John Butkus,
Arcadis

Meeting was called to order at 7:05pm

2. RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS
None
3. APPROVAL OF MINUTES

Tabled to next meeting

4. COMMUNICATIONS AND REPORTS (other than Subcommittee reports)
(a) PSBC Members

None

(b) Staff

Rick Norris provided the Committee with a short chronological background of the Groton 2020
project and handout outlining how Public Works and Arcadis are currently working together to
define items important to the success of the overall project. Rick also introduced Jack Butkus of
Arcadis. Arcadis has been hired by the Town to serve as the Owners Representative/Program
Manager for Groton 2020 School Plan.

Jack Butkus gave a short presentation of his firm, what Arcadis will do during the project and two
possible time lines for the project.

Discussion of the Roles and Responsibilities of the PSBC for the Groton 2020 School Plan. A list
of the expected roles and responsibilities was provided.

¢) Consultant

Paul Jorgensen, Silver & Petrucelli, had no formal updates on the renovations project to Mary
Morrison and Charles Barnum schools except to point out that the cost of sprinkling the sections
of buildings in question was figured into the cost estimates of the Phase 1 plan. Phase 2 will
comprise the schematics package. The CIP appropriation goes away on June 30th and project
priorities must be set in time to ensure reimbursement.

S. RECEIPT OF SUBCOMMITTEE REPORTS

None
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6. UNFINISHED BUSINESS

The PSBC provided feedback on the Morrison and Charles Barnum Code and Facility Condition
Study to Paul Jurgenson of Silver Petrucelli.

7. NEW BUSINESS
None
8. OTHER BUSINESS
None
9. ADJOURNMENT

Meeting was adjourned at 9:21pm
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